Se
City Light Memorandum

DATE: November 17, 1988

T0: Curtis Durrant
FROM: Ed ChuA %,

SUBJECT: Your November 7, 1988 Memo
Concerns About Tank Contract Specification No. 2928

A preconstruction meeting has been scheduled by Construction
Engineering at 10:00 a.m. on November 18, 1988, in Room 710 of the
City Light Building. Permits and environmental concerns which you
mentioned in your memo will be on the agenda for discussion. Any
additional questions pertaining to the project will also be
discussed.

As you are aware, the specification requires the Contractor to
submit a proposed progress schedule, showing the order and time
required on the various phases of the work prior to the notice to
proceed.

In addition, the Contractor shall not commence work until a copy of
each permit or license has been furnished to the Engineer. The
Contractor is also required to obtain an EPA permit for handling
hazardous materials.

I suggest that you attend the preconstruction meeting to discuss
the environmental issues. If you have any further questions,
please don't hesitate to give me a call at 684-3554.
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